

2004 DOI Facilities and Asset Management Conference

Condition Assessment Program Panel



BLM Condition Assessment Strategy:

- Comprehensive Strategic Study (Jan 2003)
- Strategy for Comprehensive Baselines
 - Phase I - Rec/Adm Sites
 - Phase II - Roads/Trails
 - Phase III - Bridges/Dams
- Objectives
 - Validate Inventory
 - Assess Condition
 - Calculate FCI

2004 DOI Facilities and Asset Management Conference

Condition Assessment Program Panel



Title: Status of Rec/Adm Sites

- ❑ 100% Contractual Effort
- ❑ More than expected and faster than planned '03
 - ❑ 777 sites instead of 500 sites
 - ❑ 6 months instead of 8 months
 - ❑ Idaho acceleration (100%); over 300 sites in 18 weeks
- ❑ Finish all Rec/Adm sites (over 2700) by CY 2004

2004 DOI Facilities and Asset Management Conference

Condition Assessment Program Panel



Title: Strategic Spin-offs from Rec/Adm Effort for Future Phases

- On-site partnership
- Validates the value of “pilots”
- Protocol methodology
- Useful end-product
- Vehicle to address problems quickly
 - State coordinator’s role

2004 DOI Facilities and Asset Management Conference

Condition Assessment Program Panel



Title: Status of Roads/Trails and Bridges/Dams

- Roads/Trails
 - Partnership Strategy/Redesign Effort
 - R & D for Statistical Sampling & “FCI”
 - Planning to start early ‘05 & complete Oct ‘07
- Bridges /Dams
 - Beginning gap analysis
 - Planning to start mid ‘05 & complete Oct ‘07

2004 DOI Facilities and Asset Management Conference

Condition Assessment Program Panel



Title: Challenges

- Integration of current data with FAMS
- Dealing with deficiencies in the interim
 - Updating CRV & FCI
 - Tracking completed work
- Transition from paper to electronic
- BLM-performed follow-up
 - Training